

**Mid-Atlantic Megalopolis TCN
Bi-Monthly Progress Report
July – August 2017**



Progress in Digitization Efforts: The current numbers for progress of digitization efforts by specimen category are shown in Table 1. BAL and CHR are waiting for a light box to use with their imaging rig (see details in previous bimonthly reports). Digitization has not yet begun at SIM or TAWES. The MARY database has been uploaded to Symbiota and images are currently being sorted to already extant records and category of completion.

Table 1. Digitization of specimens by stage of completion and herbarium for MAM TCN.

Specimen Stage	HERBARIUM									Totals
	BAL	CHR	DOV	HUDC	MARY	MCA	MOAR	NY	PH	
# specimens imaged (no stage, not in Symbiota yet)	0	0	7,003	1,179	0	1,268	6,122	101,062	2,258	119,192
# specimens imaged, and uploaded to Symbiota along with skeletal data (Unprocessed Stage)	0	600	2,206	4,478	0	22,725	1,964	0	52,762	84,735
# specimens as above + completely transcribed and transcription reviewed (Stage 1)	0	1,439	0	219	0	1,292	4,059	87,871*	1,940	96,820
# specimens as above + georeferenced (Stage 2)	0	64	0	0	0	0	273	40,587*	0	40,924
# specimens that need special attention, e.g. go back to sheet, etc. (Stage 3)	0	46	0	0	0	0	20	0	0	66
# specimens as above + closed as complete (Closed Stage)	0	0	0	0	0	0	0	0	0	0
Totals	0	2,149	9,209	5,876	0	25,285	12,438	229,520	57,260	341,737

*Not uploaded to Symbiota yet as NY is using in-house workflow/database until later steps in process.

Share and Identify Best Practices and Standards: Nothing to report.

Identify Gaps in Digitization Areas and Technology: Nothing to report.

Share and Identify Opportunities to Enhance Training Efforts: Nothing to report.

Share and Identify Collaborations with other TCNs, Institutions, and Organizations: Nothing to report.

Share and Identify Opportunities and Strategies for Sustainability: Nothing to report.

Share and Identify Education and Outreach Activities: Nothing to report.

Other Progress: Nothing to report.